Natag Gantt Project

Project managers:

Dates: Dec 3, 2012 - Jan 31, 2013

Complete: 1%
Tasks: 49
People: 0

Name	Begin date	End date
General	12/3/12	12/7/12
New member sign-up and member activation from email	12/6/12	12/6/12
Home page	12/6/12	12/6/12
Links to Newsletter	12/6/12	12/6/12
Links to Blog	12/6/12	12/6/12
Links for Specials and Ads	12/6/12	12/6/12
About us	12/6/12	12/6/12
History	12/6/12	12/6/12
FAQs	12/6/12	12/6/12
Testimonials	12/3/12	12/3/12
Our staffs	12/6/12	12/6/12
Contact us	12/3/12	12/3/12
Request for more information	12/6/12	12/6/12
Upcoming Events	12/7/12	12/7/12
Products	12/7/12	12/7/12
Farmer Portal	12/10/12	1/14/13
Request for price/info managment	12/10/12	12/14/12
Interface design	12/10/12	12/11/12
Forms design and DB structuring	12/10/12	12/10/12
Dashboard	12/12/12	12/12/12
List of previous RFPIs	12/12/12	12/12/12
Create, Edit, View, Delete, Save and Send	12/12/12	12/12/12
Form processing and send the RFPI to admin	12/13/12	12/13/12
Admin gets notification via email and portal	12/14/12	12/14/12
Return request review management	12/17/12	1/3/13
Send the RFPIs send it back to farmer	12/17/12	12/18/12
View, Edit, Delete, Save, Send, Print PO, RFPIs	12/17/12	12/17/12
Ability to generate PO from any given estimate	12/18/12	12/18/12

Name	Begin date	End date
Farmer will get the notification - emails, sms notification and the portal	12/18/12	12/18/12
Farmer is satisfied they want to place an order then generate the PO	12/19/12	12/21/12
Admin gets notify the PO via email and portal that some member placed the order	1/3/13	1/3/13
Message will be send to the farmer at the admin convenient when the farmer's order is ready	1/3/13	1/3/13
Survey Management	1/4/13	1/14/13
Survey Management interface design	1/4/13	1/4/13
Admin sends survey to farmer at the admin convenient reference with the RPFI IDs	1/7/13	1/8/13
Farmer need to be notify that he has survey for any given order he has to fillup the survey and send to the admin message will be send to the farmer at the admin convenient	1/8/13	1/8/13
Notification setting for sms and emails	1/9/13	1/9/13
Survey report	1/10/13	1/14/13
Admin Portal	1/15/13	1/22/13
Dashboard	1/15/13	1/17/13
List of the RFPIs (Request for Price/Info) ; Admin need to notify the new request for price from which member, what date, edit/modify, Delete	1/15/13	1/16/13
Review the request price and put the estimation for the price	1/16/13	1/16/13
Processing the prepared estimation	1/16/13	1/16/13
Print, sort by date, and save	1/17/13	1/17/13
PO Management	1/18/13	1/22/13
List of POs (Order date, Which member placed the order, View PO, What Items)	1/18/13	1/18/13
Create, View, Edit, Delete, Print	1/21/13	1/22/13
Reporting	1/23/13	1/30/13
View all the RFPIs and POs – archives - (Ability to print the report, sort the reports, Delete Reports)	1/23/13	1/30/13

Gantt Chart

Name	Begin date	End date
General	12/3/12	12/7/12
New member sign-up and member activation from email	12/6/12	12/6/12
Home page	12/6/12	12/6/12
Links to Newsletter	12/6/12	12/6/12
Links to Blog	12/6/12	12/6/12
Links for Specials and Ads	12/6/12	12/6/12
About us	12/6/12	12/6/12
History	12/6/12	12/6/12
FAQs	12/6/12	12/6/12
Testimonials	12/3/12	12/3/12
Our staffs	12/6/12	12/6/12
Contact us	12/3/12	12/3/12
Request for more information	12/6/12	12/6/12
Upcoming Events	12/7/12	12/7/12
Products	12/7/12	12/7/12
Farmer Portal	12/10/12	1/14/13
Request for price/info managment	12/10/12	12/14/12
Interface design	12/10/12	12/11/12
Forms design and DB structuring	12/10/12	12/10/12
Dashboard	12/12/12	12/12/12
List of previous RFPIs	12/12/12	12/12/12
Create, Edit, View, Delete, Save and Send	12/12/12	12/12/12
Form processing and send the RFPI to admin	12/13/12	12/13/12
Admin gets notification via email and portal	12/14/12	12/14/12
Return request review management	12/17/12	1/3/13
Send the RFPIs send it back to farmer	12/17/12	12/18/12
View, Edit, Delete, Save, Send, Print PO, RFPIs	12/17/12	12/17/12
Ability to generate PO from any given estimate	12/18/12	12/18/12
Farmer will get the notification - emails, sms notification a...	12/18/12	12/18/12
Farmer is satisfied they want to place an order then gene...	12/19/12	12/21/12
Admin gets notify the PO via email and portal that some ...	1/3/13	1/3/13
Message will be send to the farmer at the admin conveni...	1/3/13	1/3/13
Survey Management	1/4/13	1/14/13
Survey Management interface design	1/4/13	1/4/13
Admin sends survey to farmer at the admin convenient re...	1/7/13	1/8/13
Farmer need to be notify that he has survey for any given...	1/8/13	1/8/13
Notification setting for sms and emails	1/9/13	1/9/13
Survey report	1/10/13	1/14/13
Admin Portal	1/15/13	1/22/13
Dashboard	1/15/13	1/17/13
List of the RFPIs (Request for Price/Info) ; Admin need to ...	1/15/13	1/16/13
Review the request price and put the estimation for the pr...	1/16/13	1/16/13
Processing the prepared estimation	1/16/13	1/16/13
Print, sort by date, and save	1/17/13	1/17/13
PO Management	1/18/13	1/22/13
List of POs (Order date, Which member placed the order, ...	1/18/13	1/18/13
Create, View, Edit, Delete, Print	1/21/13	1/22/13
Reporting	1/23/13	1/30/13

Resources Chart

Name	Default role	December 2012				January 2013					Febru
		Week 49 12/2/12	Week 50 12/9/12	Week 51 12/16/12	Week 52 12/23/12	Week 1 12/30/12	Week 2 1/6/13	Week 3 1/13/13	Week 4 1/20/13	Week 5 1/27/13	